
ATTACHMENT 6. BUDGET  

The budget must be consistent with and support the work plan and schedule. The budget 
attachment should consist of a budget table (Table 3) and explanatory text. In the table, for each 
work plan task, a budget line item estimate should be presented, as well as a breakdown of the 
applicant’s funding match and requested grant funds. Explanatory text should allow the reviewer 
to understand how the budget estimate was developed (basis of estimate). This may include 
supporting information for the budget such as labor categories, hourly rates, labor time estimates, 
and subcontractor quotes. Subcontractor quotes should also include information supporting the 
quotes, such as hourly rates and the number of hours required to perform each included task. 
Submittal of lump sum task estimates may be appropriate; however, applicants must substantiate 
the reasonableness and logic for using a lump sum basis of estimate. The sources for other funding 
to complete the proposal must be identified, though a funding match is not required. Applicants are 
encouraged to limit direct project administrative expenses to less than 5% of the total proposal 
costs. 
 
The budget for the Water Quality Monitoring Wells for the West Coast Basin Barrier Project (Project) is 
$258,319, and is shown in Table 6.1. The Project has a total grant request of $246,319.  All requested 
grant funds are for design and construction costs, environmental compliance, encroachment and right-of-
way permits, and construction management.  In-kind labor hours from West Basin staff are considered 
matching funds that West Basin will be providing to the Project.  

A detailed budget is provided in Table 6.2. The table includes, estimated labor hours, rates, and other 
direct costs. All costs included are eligible for reimbursement according to the DWR grant agreement 
template.  

The budget estimate provided herein is consistent with and supports the work plan and schedule. The 
budget estimate table presents a budget line item estimate for each work plan task, as well as a breakdown 
of West Basin’s funding match and the requested grant fund amount.  Development of a cost estimate for 
each budget item (task and subtask) presented in the budget table is provided below. 

Task 1 – Project Administration 
 
The budget for this task is equal to the salaries and benefits of two employees that would be co-managing 
this project.  This includes a District Project Engineer and a Water Quality Specialist.  The estimated 
hours for each of these personnel are 37 and 25 respectively with an estimated average cost of $195 per 
hour, including salary, benefits and overhead.  This assumes the District Project Engineer spending 60% 
of his time on the project and 40% spent by the Water Quality Specialist, for a total of 62 hours.  This 
equates to a total of $12,000 for this task, which constitutes 4.6% of the total project budget.  
 
The cost breakdown for the two positions for this task is shown in Table 6.1 below and is based on the 
Fiscal Year 2012-2013 West Basin adopted Budget:  
 

Table 6.1 
 

District Project Engineer Water Quality Specialist 
Hourly Rate $47.91 Hourly Rate $54.91 

Benefit Factor $45.51 Benefit Factor $52.16 



Indirect Labor $28.41 Indirect Labor $32.56 

Overhead $64.56 Overhead $64.56 

Total $186.39 Total $204.19 

 
Task 1a. Engineering Consultant Selection 

The budget for this is included in the District Project Engineer’s in-kind labor hours described 
above and shown as a total of $12,000 in Table 6.2 below. 

Task 2 – Environmental Documentation  

West Basin has budgeted $49,500 for CEQA and environmental permitting documentation.  This cost 
includes the median price for a typical non-controversial Mitigated Negative Declaration (with technical 
reports and filing fees).  After professional review, West Basin will determine if a Categorical Exemption 
may be filed which will save the Project money and time.   
 
Task 3 – Preparation of Construction Contract Documents  
The budget estimate consists of professional labor time estimates and hourly rates to prepare technical 
documents that will be used to implement field work.  The largest cost item is construction Contract 
Documents, which includes background hydrogeologic data review, a detailed written work plan, well 
design drawing, well specifications, site health and safety plan, and project schedule. The budget estimate 
is based on previous projects of similar scope of work and level-of-effort completed.  This budget is based 
on an estimate of 168 hours and shown in the detailed consultant budget in Table 6.3.     

Task 4 – Bidding and Award of Construction Contract 

The budget estimate consists of professional labor time estimates and hourly rates to prepare technical 
documents and assist West Basin in requesting and obtaining contractor quotes to perform the field work.  
The budget estimate is based on previous projects of similar scope of work and level-of-effort completed. 
This budget is based on an estimate of 76 hours and shown in the detailed consultant budget in Table 6.3.        

Task 5 – Monitoring Well Construction and Documentation 

The budget estimate includes contractor costs and professional fees based on labor time estimates and 
hourly rates for a full-time field observation and documentation, lithologic logging, waste management, 
water level monitoring and sampling, well survey coordination, project management by a California 
Professional Geologist, and well construction report.   Contractor budget estimate includes contractor 
quotes.  The largest cost is the drilling contractor’s quote of $78,640 for the installation and development 
of the two proposed groundwater monitoring wells. The driller’s quote is based on unit rates and 
quantities for quantifiable items and lump sum price for mobilization and demobilization costs. Waste 
disposal contractor cost is also based on quoted unit rates. A 10% administrative fee is applied to direct 
expenses and contractor costs.  These quotes are included in Appendix E.  This budget is based on an 
estimate of 536 hours and shown in the detailed consultant budget in Table 6.3. 

Task 6 –Monitoring Progress and Performance  

Costs and hours associated with this task are included in Task 5.     

Task 7 – Project Deliverables for Assessing Progress and Accomplishments   



Costs and hours associated with this task are included in Task 5.   

Task 8 – Construction Outreach   

Costs associated with this task are based on previous experience.  It is estimated that each monitoring well 
will have a budget of $10,000 to perform this task.  The total will be $25,000 which includes a $5,000 
contingency. 

Table 6.2: Budget 

Budget Category Non-State Share* 
(Funding Match) 

Requested Grant 
Funding 

Total 

Task 1 Project 
Administration 

$12,000  $12,000 

Task 1a Engineering 
Consultant Selection 

Included in Task 
1 above 

  

Task 2 Environmental 
Documentation 

 $49,500 $49,500 

Task 3 Preparation of 
Contract Documents 

 $10,942 $10,942 

Task 4 Bidding and Award 
Assistance 

 $4,974 $4,974 

Task 5 Monitoring Well 
Construction and 
Documentation 

 $155,903 $155,903 

Task 6 Monitoring Progress 
and Performance 

 Included in 
Task 5 

 

Task 7 Project Deliverables 
for Assessing 
Progress and 
Accomplishments   

 Included in 
Task 5 

 

Task 8 Construction 
Outreach 

 $25,000  

 Grand Total $12,000 $246,319 $258,319 
 

A more detailed budget developed by a professional consultant for tasks 2-7 is provided in Table 6.3. The 
table includes estimated labor hours, rates, and other direct costs, such as travel. All costs included are 
eligible for reimbursement according to the DWR grant agreement template.  

 
 



PRICING ANALYSIS SPREADSHEET
Preliminary Project Budget
SCOPE OF WORK: Installation of Two Groundwater Monitoring Wells
West Coast Basin Barrier Project
SITE:  Redondo Beach and Manhattan Beach

Task Task Task Total

Senior 
Princip

Senior 
Princip Senior Senior Project ProjectContracts Admin Staff CADD Admin Labor Direct Cost Expense Task

Task Description 229 229 157 123 128 98 80 66 72 101 89 Budget Budget Budget Budget
Task 2 - Environmental Documentation (District to provide)
CEQA Negative Declaration 0 0 0 $0 $45,000 $49,500  $0 $49,500

Subtotal 0 0 0 0 0 0 0 0 0 0 0 $0 $49,500 $0 $49,500
Task 3 - Preparation of Contract Documents
Contract Documents (Plans and Specifications) 2 18 40 4 3 0 $8,995 $0 $0 $8,995
Engineer's Cost Estimate 1 4 0 $857  $0 $0 $857
Review and Finalize Documents 2 4 4 $1,090 $0  $0 $1,090

Subtotal 0 3 24 0 44 0 0 4 4 3 0 $10,942 $0 $0 $10,942
Task 4 - Bidding and Award Assistance
Issue Bid Package to Subcontractors (Drilling, Waste, Surveyor, etc) 1 2 10 4 6 $2,677 $0 $0 $2,677
Bid Preparation Period (Respond to questions) 4 0 $628 $0 $0 $628
Receive and Evaluate Bids 1 3 4 $1,212 $75 $83 $0 $1,295
Subcontractor Selection Recommendation 1 1 0 1 $374 $0 $0 $374

Subtotal 0 2 10 0 15 0 4 0 0 0 7 $4,891 $83 $0 $4,974
Task 5 - Monitoring Well Construction and Documentation
Well Siting (2 locations) 1 8 $1,181 $75 $83 $0 $1,264
Well Drilling (County) Permit (2) 1 6 0 1 1 $1,086 $1,040 $1,144  $0 $2,230
Encroachment/Right-of-Way (City) Permit (2) 1 3 10 1 2 1 $2,279 $75 $3,300 $3,713   $0 $5,992
Mark Well Location, Utility Clearance (2 locations) 8 $1,024 $75 $83  $0 $1,107
MW-1 Drilling and Well Installation Activities (Contractor) 0 0 $0   $0 $3,000 $39,320 $600  $5,000 $52,712 $52,712
MW-1 Drilling Waste Disposal Activities (Contractor) 0 2 10 $1,594 $75  $83  $550 $1,400  $2,025 $4,373 $6,049
MW-1 Drilling, Well Installation, and Waste Disposal Support 4 58 $8,052 $375 $200 $633    $0 $8,685
MW-2 Drilling and Well Installation Activities (Contractor) 0 0 $0   $0 $3,000 $39,320   $600 $5,000 $52,712 $52,712
MW-2 Drilling Waste Disposal Activities (Contractor) 0 0 $0  $0 $550 $1,400 $2,025 $4,373 $4,373
MW-2 Drilling, Well Installation, and Waste Disposal Support 4 58 $8,052 $375 $200 $633    $0 $8,685
Well Survey Support (2 wells) 1 6 $925 $75 $83 $0 $1,008
Water Level Monitoring and Sampling (2 wells) 2 10 $1,594 $75 $400 $523 $300 $330 $2,447
Draft Report 3 10 0 30 4 8 2 0 $7,139 $0 $0 $7,139
Incorporate Review Comments and Issue Final 1 3 3 4 1 0 $1,449 $50 $55 $0 $1,504

Subtotal 0 5 31 0 207 0 0 9 11 3 2 $34,375 $7,029 $114,499 $155,903
Totals 0 10 65 0 266 0 4 13 15 6 9 50,208 $1,275 $4,340 $45,050 $800 $0 $56,612 $6,000 $78,640 $1,400 $2,800 $1,200 $4,050 $10,000 $114,499 $221,319
Assumptions: 
2012 labor rates, 10% on direct expenses and subcontractors
Los Angeles County requires drilling permit $519 x 2 borings. Expect 2 to 3 weeks for permit issuing. 
City of Redondo Beach - encroachment (right-of-way) permit fee is $1500 per site includes deposit and 2 inspections, based on discussion wth the city. 
City of Manhattan Beach - encroachment (right-of-way) permit fee is $1800 per site including deposit and inspection, based on discussion wth the city. 
Max of 36 drums of waste soil and groundwater generated ($112.50 ea) for 2 wells
Waste soil and groundwater are non-harzardous, drummed onsite, and transported to licensed disposal facility   
Utility locate - $600 each site 
TestAmerica Lab; 1 week TAT
Surveyor - min $2,800 (half day)
Site restoration costs for pavement and landscaping repairs are estimated at $5000 each site.  
GW (4 Samples, including dup and trip blank) Price No. SubTotal
VOCs 8260 LL $75 4 $300

Waste GW (2 Samples) Price No. SubTotal
VOCs 8260 LL $75 2 $150
TPH 8015M w/ SGT $150 2 $300

$450
Waste Soil (2 samples)
VOCs 8260LL $75 2 $150
Metals  $98 2 $196
TPH 8015M w/ SGT $150 2 $300

$646
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